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Prime Contractor: American Bridge/Fluor Enterprises, aJV Report No: DPJ-000633
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Iland Dated: 23-Jan-2008
L ocation: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's: / HSR's: / NCR's: /
Item Title Detail
1 Major component movement OBG Production:

Tack welding floor beams.
Tack welding stiffeners to skin plates,
Milling square edges for closed-ribs.

Tower Production:
Continue cutting diaphragm plates for tower.

77m Tower Mock-up:
Welding corner stiffeners.

89m Tower Mock-up:
Welding skin plate to skin plate corner joints.

114m Tower Mock-up:

ZPMC continued to align the upper and lower sections of the tower splice
using three 50 ton jacks to spread the tower section in order to make the
sections align.

2 Meetings attended QA met with ABF and ZPMC at 1300 to discuss the schedule and issues.
ZPMC showed ABF and Caltrans alog that ZPMC keeps which tracks the
status of each weld including inspections, repairs, heat straightening and
acceptance status. ZPMC asked if this was sufficient to address the concern
Caltrans has with the weekly welding reports. Caltrans will take a copy of
thelog and discussinternally. The group scheduled a meeting between
Caltrans, ABF and ZPMC to discuss the requirements of the weekly
welding reports tomorrow at 10am.

ZPMC stated they have submitted multiple HSR'sand CWR'sto ABF
today which are back logged due to ferry issues preventing ABF from
coming to the Island. The group discussed ways to transmit the requests
electronically to ABF in order to minimize delays.
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Caltrans asked about the shapes that have been blasted and painted prior to
receiving by either ABF or Caltrans. Caltrans' concern is that the process
may have caused the traceability of the material to belost. ABF stated the
material in question was L 127x89x9.5 angle, 150 pieces, 11900mm long,
heat number 402-3441. ZPMC stated that ABF was notified of ZPMC's
desire to paint yesterday. ABF stated they informed ZPMC not to begin
painting. ZPMC stated they did not paint yesterday, but waited until this
morning and then proceeded.

Caltrans asked about the RT film for the Deck Plate Mock-up. Caltrans
explained this was the last inspection required for the mock-up. ZPMC
stated they would check and find the film.

Caltrans stated that Quality Assurance has observed transverse indications
in fillet welds on the OBG Floorbeams. Caltrans stated repairs have begun
on some of these. Caltrans stated that these appear to be cracks and should
be addressed in a CWR.

3 Key conversations ABF QCM Steve Lawton informed QA that he had been informed that
ZPMC had painted some angle shapes that have not been received by either
Caltrans or ABF (see meetings above).

4 Logistics The ferries for ZPMC were not running in the afternoon and Caltrans took
the public car ferry from Changxing Island to the Wu Song ferry terminal.

I nspected By: McClary,David Quality Assurance I nspector

Reviewed By: Lowry,Patrick QA Reviewer
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